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Abstract 
The research questions of this thesis concentrate on examining the challenges that companies 
encounter, when they implement an ERP system, and on investigating the different phases of which 
an implementation project consists. Also studied are different implementation strategies and the 
risks and opportunities, related to them. There is also a focus on the different national characteristics 
and on the different behavioural aspects within the organisation of multinational companies from an 
information system implementation perspective. The theoretical part studies ERP systems, their 
implementation in general, the national-, and organisational differences, and their role and influence 
on the entire information systems implementation project. In the empirical part of this thesis, the 
emphasis is on one international company, the MacGREGOR Group, and on the different phases of 
its SAP R/3 implementation process, which started in 1995. The case study-method has been chosen 
to concentrate on the research of the systems implementation project of one specific company. Five 
members of the implementation team of the case company were interviewed by using semi-
structured questions in theme interviews. It was discovered during the study that it is required for a 
successful result of an ERP systems implementation that multinational companies take into 
consideration the impacts of the different cultural- and national environments within their 
organisations. The management has to decide, for example, on how much decision power they grant 
to the local operations during the implementations. The decision between a rapid, so-called big 
bang, implementation and some slower paced implementation approaches depends largely on the 
business of the company and the shape of the organisation and its operating procedures. Thorough 
project planning is important, the project strategy, its goals, scope, schedule, means of 
communication, milestones and its possible risks should be well defined, in order to be able to avoid 
or minimise the negative effects of unexpected situations. It is also crucial to build up a professional 
implementation team. The support of the top-management, good planning, open communication and 
finding a good balance between implementing organisational adjustments and making changes to 
the standard system are the key success-factors of any ERP system implementation. The 
implementation often requires rearrangements within the organisation and consequently, the 
learning of new operating procedures. The users have to be given adequate training on the new 
working practices and they should be provided with proper support and guidance, both during and 
after the implementation. Despite of the risks of their implementations, ERP systems are 
competitive systems for modern international organisations. They can offer many possibilities to 
develop companies further and to improve their efficiency and customer relationships. 
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